

25X1A [ ] JLT 307

UNIT : CD/OSA  
EXT : 6986  
DATE : 2 MAY 1963

**S E C R E T**

PR.8200 A & I

1	CD/OSA	4	BFB/OSA
2	CD/OSA	5	D/TECH/OSA
3	AD/OSA	6	C/PS/OSA
		7	D/FA/OSA
		8	SD/OSA
		9	MD/OSA
		10	RB/OSA

	DEFERRED	PRIORITY	INITIALS
X	ROUTINE	OPERATIONAL IMMEDIATE	INITIALS

OUT 3149

DTG 2130Z 02 MAY 63

25X1A TO : [ ]  
FROM : DIRECTOR  
CONF : OSA 1-15  
INFO : S/C 16

25X1A [ ] 25X1A [ ] 25X1A [ ] 6681  
XCART

25X1A REF: [ ] 1355 (IN 73793)\* [ ] 1356 (IN 73794)\* 25X1A

1. FOLLOWING APPROVED UNDER CONTRACT PR.8200:

A. INCREASE SUBCONTRACT PO 88691-G WITH [ ] TO

[ ] AND EXTEND TERM TO 15 JUNE 1963.

B. PURCHASE 1 EA. [ ] MODEL OSC-8-30 CIRCUMFERENTIAL

TYPE, LOWER GEAR DRIVEN SEAM WELDER, INCLUDING INSTALLATION, ACCESSORIES  
AND CLEANING EQUIPMENT AT ESTIMATED COST OF [ ]

END OF MESSAGE

COORD:

DD/OSA

MD/OSA

\*REFERENCES REQUEST AUTHORITY TO EXTEND SUBCONTRACT AND TO PURCHASE WELDER  
FROM SUBCONTRACTOR AS SUBCONTRACTOR WILL NOT PERFORM EXPERIMENTAL WELDING  
OF INVAR IN ITS LAB. AFTER 15 JUNE 1963 UNDER SUBCONTRACT. WELDER HAS

25X1A PREVIOUSLY BEEN SCREENED THROUGH [ ]

CH/CD/OSA  
RELEASED BY [ ]

COORDINATING OFFICERS

**S E C R E T**

GROUP 1 - EXCLUDED FROM  
AUTOMATIC DOWNGRADING AND  
DECLASSIFICATION.

OTHER COPIES OFFICE